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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)

2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge

3. Replacement of the existing western span of the Carquinez Bridge (open to traffic)

4. Major rehabilitation of the existing Richmond-San Rafael Bridge
m  Trestle and fender rehabilitation
m  Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project; completed)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not
included in this report)
2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes (completed)
Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge
m  US101/University Avenue interchange reconstruction (non-Caltrans project; completed)
m  State Route 84 (Bayfront Expressway) widening (completed).

@

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones. The report provides
comprehensive project status information at three levels of detail:
m  Color-coded executive summary of Regional Measure 1 projects status (program level)
m  Detailed status of individual bridge projects (project level)
m  Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices.

04001/Sep !
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge Q Q

Carquinez Bridge Replacement O ‘

Richmond-San Rafael Bridge Rehabilitation ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

O Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

! 04001/Sep



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m  On the new bridge contract, superstructure construction continues on the Martinez side and foundation and pier
construction continues in the strait. Superstructure deck concrete is in place and post-tensioned from the south
abutment to pier 4. Top deck concrete is complete at pier tables 5 and 9. Pier columns and footings are complete at
piers 5, 8 and 9. Cast-in-place footings are complete at pier 13 and under construction at piers 6, 16 and 17. The precast
footing for pier 7 is complete and will be installed on November 15, 2004. The precast footing for pier 10 is under
construction at Mare Island. Rock sockets are installed for eleven of twelve piers in the strait. The final rock socket of
this contract (99 total) is being installed at deep water pier 15. Tower cranes are erected at piers 8, 9 and 13, and
between piers 16 and 17.

m The use of project contingency for future cost increases related to superstructure construction and support is still
possible. Bechtel and BATA will continue to monitor and review cost issues.

m  On the I-680/1-780 interchange contract, the eastbound I-780 to northbound I-680 flyover and the temporary
northbound I-680 roadway from the Toll Plaza were opened to traffic on October 15, 2004. On northbound I-680 from
the new bridge, column construction continues for bent 18 on the Benicia shoreline. On westbound I-780 from the new
bridge, column concrete is complete for bents 18 and 19, and abutment 1 footing has been poured. Superstructure
falsework is also being erected for I-780 westbound and I-680 northbound. SWPPP measures are in place for the
season.

m  On the toll plaza contract, all four sections of the plaza slab-on-grade have been poured. Concrete barriers are
complete for west tollbooths 1 to 17 on the completed slab. Concrete has been placed for east tollbooths 15-17;
formwork for concrete continues for east tollbooths 12-14. Erection of the structural steel canopy truss continues
between bents 2 and 4. Grading continues for the east access road.

m  On the I-680/Marina Vista interchange contract, superstructure stem and soffit concrete was poured for the main line
between bents 5 and 6 on October 20, 2004. Rebar installation is in progress for the stem and soffit between bent 4 and
bent 5. Lightweight concrete fill is complete for the new mainline roadway to abutment 1. Retaining wall 4 concrete is
complete.

m The replacement bridge opened to traffic on November 11, 2003. The pedestrian/bike path opened to the public on
May 15, 2004. All work is complete; the contract was accepted on October 15, 2004. The final cost estimate is forecast
for the end of November 2004 after settlement of all claims.

m  On the south approach and interchange contract, the I-80 Crockett Viaduct, the on-ramp from Crockett to westbound
I-80, the westbound off-ramp from the new bridge into Crockett, and the eastbound off-ramp from I-80 into Crockett
have been opened to traffic and are fully operational. Construction is complete for this contract.

m  The bid documents for demolition of the 1927 Bridge and rehabilitation of the approach deck to the 1958 Bridge are
being prepared. The contract is forecast to be advertised in November 2004. Based on a preliminary review by Bechtel,
the cost forecast for the contract is higher than the original estimate.

m  On the replacement westbound trestle, all piling, pile caps and pre-cast deck sections are installed, and exterior
barrier rail installation is complete. On the replacement eastbound trestle, demolition and exterior pile installation are
complete to bent 36 of 37. Twenty-five of 37 precast pile caps are placed and sixteen of 36 precast deck sections have
been installed. Interior barrier rail is being installed on both trestles.

m InJuly, BATA approved a $48.5 million request from Caltrans to accelerate repairs to various deck joints on the
bridge via contract change order to the seismic retrofit contract. By performing this work under a change order, the
work will be completed three years earlier than originally planned. To fund this work, BATA is utilizing funds
budgeted for the work as part of the RM-1 Richmond-San Rafael Deck Rehabilitation Project and from the Toll Bridge
Rehabilitation Program.
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BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement O ‘

Dumbarton Bridge West Approach Projects
(Bayfront Expressway) ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m  On the bridge-widening contract, both the new westbound and the reconstructed eastbound trestles are complete
and fully operational. Caltrans has accepted the contract and is in the process of closing the contract.

m  The Federal Highway Administration (FHWA) approved the Final Environmental Impact Statement Report (FEIS/R)
for the project on December 29, 2003. A Record of Decision (ROD) by FHWA was completed in July 2004.

m The Caltrans Project Report was completed on December 31, 2003. Caltrans is currently preparing the plans,
specifications, and estimates (PS&E) for the project. Sixty-five percent PS&E has been achieved. One hundred percent
PS&E is forecast for January 2005.

m Right-of-way acquisition (ROW) has started.
m  Construction is forecast to begin in the summer of 2006.

m  The status code for the project cost is "yellow," based on forecasted cost increases due to escalation and support. As the
engineering design progresses, Bechtel will further review the cost estimates. The status code for the project schedule is
"red," based on the currently forecasted 14-month delay to the completion date caused by the delay of the
environmental approval. BATA and Bechtel will review the forecasted schedule for options to expedite completion of
the project.

m  On the Bayfront Expressway widening contract, the widened expressway officially opened to traffic on July 29, 2003.
Caltrans accepted the contract on January 15, 2004.

m The follow-on contract for environmental mitigation at the Ravenswood Triangle area construction is completed. The
work involved wetland reconstruction and habitat restoration for the salt-water harvest mouse. Plant establishment
continues through April 2007.
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BAY AREA TOLL AUTHORITY

COST STATUS SUMMARY (MILLION DOLLARS)

Baseline Current Current Expended
Budget Budget Forecast To Date

PROJECT (June 2000) (Oct 2004) (Oct 2004) (7/98 - 09/04)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 1,057.8 1,057.8 634.9
Carquinez Bridge Replacement 433.2 486.3 511.9 446.5
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation 454 94.1 94.1 39.8

> Deck Rehabilitation 53.4 25.0 25.0 0.5
Richmond Parkway (Non-Caltrans)! 5.9 5.9 5.9 3.9
SUBTOTAL - NBG 1,123.9 1,669.1 1,694.7 1,125.6
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening 203.6 217.5 2115 208.3

> West Approach Replacement Planting 0.4 0.4 0.4 0.0
1-880/SR-92 Interchange Improvement 124.2 133.8 149.3 21.8
Dumbarton Bridge West Approach Projects

> US-101/University Avenue Interchange 3.8 3.8 3.8 3.7

Reconstruction (Non-Caltrans)

> Bayfront Expressway (SR-84) Widening 33.8 36.0 36.0 32.8
SUBTOTAL - SBG 365.7 391.4 400.9 266.6
GRAND TOTAL 1,489.6 2,060.5 2,095.6 1,392.2
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Regional Measure 1 Toll Bridge Project

Project Monitoring Program

BAY AREA TOLL AUTHORITY

SCHEDULE STATUS SUMMARY

New Facility New Facility New Facility
Open to Traffic Open to Traffic Open to Traffic
Baseline Current Forecast
PROJECT (June 2000) (July 2004) (Oct 2004)
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Dec 06 Dec 06
Carquinez Bridge Replacement Jan 03 Nov 03 Nov 03
Richmond-San Rafael Bridge Rehabilitation
> West Trestle and Fender Rehabilitation! Dec 04 Feb 05 May 05
> Deck Rehabilitation! Sep 06 Jul 07 Dec 08
Richmond Parkway (Non-Caltrans) Feb 01 May 01 May 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening
> Widening Dec 02 Nov 02 Nov 02
> West Approach Replacement Planting! May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Aug 10
Dumbarton Bridge West Approach Projects
> US-101/University Avenue Interchange
Reconstruction (Non-Caltrans)! Apr 00 Apr 00 Apr 00
> Bayfront Expressway (SR-84) Widening! Mar 03 Jul 03 Jul 03

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open

to traffic during all phases of construction.
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

m Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

A new bicycle/pedestrian lane on the existing bridge

A new toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

m Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/ Interstate 780 interchanges

Project Photos

e -y | \ X - Ay
Marina Vista Interchange — Looking South I-780 to I1-680 Connector — Looking West

Current Activities:

®  On the new bridge contract, superstructure deck concrete is in place and post-tensioned from the south abutment to pier 4.
Falsework has been removed from the south abutment to bent 3 for installation of the substation. At pier 5, formwork has been
removed from the table. At pier 9, the top deck of the pier table was poured on October 22, 2004. At pier 8, the third column lift
is complete and pier table construction is underway. At piers 6, 16 & 17, cast-in-place footings are being constructed. The pier 16
footing is forecast to be lowered on November 16, 2004. At pier 7, the precast footing is forecast to be installed on November 15,
2004. At pier 15, the final rock socket of this contract is being installed and is forecast to be complete on November 2. Tower
cranes are installed at piers 8, 9, & 13 and a rolling crane is installed between piers 16 & 17.

= On the I-680/1-780 interchange contract, both the eastbound I-780 to northbound I-680 flyover and temporary northbound I-680
roadway were opened to traffic on October 15, 2004. On northbound I-680, column construction for bent 18 continues on the
Benicia shoreline, and superstructure formwork is being constructed from abutment 23 southward. On westbound I-780, the
footing for abutment 1 was poured on October 6, 2004 and abutment 4 is formed and ready to pour. SWPPP preparations are
complete for the rainy season.

= On the toll plaza contract, the fourth and final section of the plaza slab-on-grade was poured on September 28, 2004. Concrete
was poured for east tollbooths 15 through 17 and formwork is underway for tollbooths 12 through 14. The concrete dividers for
the west tollbooths 1 to 17 are complete. Structural steel canopy trusses are being erected between bents 2 & 4. Utility work
continues on the Operations Building. The HVAC concrete duct between the toll plaza and the courtyard has been poured.
Excavation and grading continue on the east access road.

= On the [-680/Marina Vista interchange contract, mass earthwork for the main line is complete. Placement of lightweight concrete
fill continues. Superstructure formwork and rebar installation are in progress between bents 4 & 5; stem and soffit concrete
between bents 5 & 6 was placed on October 20, 2004. Concrete for retaining wall 4 is complete and forms have been removed.

®  The Mitigation Site project is underway. The area is being cleared for soil testing to begin.

u 04001/Sep



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct 2004) (Oct 2004) Variance (7/98 - 09/04) Notes
Capital Outlay Construction
South Approach 6.0 7.0 7.0 0.0 6.6
New Bridge 247.3 644.9 644.9 0.0 386.6 A
Toll Plaza and Administration Building 22.8 243 243 0.0 15.6
1-680/Marina Vista Interchange 43.2 51.5 51.5 0.0 37.8
1-680/1-780 Interchange 80.8 54.7 57.0 2.3 42.7 B
Other Budgeted Capital 28.1 30.5 30.5 0.0 2.2
Capital Outlay Support 78.2 155.6 155.6 0.0 1103 A
Capital ROW 21.1 20.4 20.4 0.0 11.8
Non-BATA Funding 0.0 31.0 31.0 0.0 21.3
Project (BATA) Contingency 58.4 37.8 35.6 -2.3 B
Project Total (a) 586.0 1,057.8 1,057.8 0.0 634.9 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (July 2004) (Oct 2004) Variance Notes
Construction Contract Completion
New Bridge Jan 04 Dec 06 Apr 07 +4
Toll Plaza and Administration Building Feb 03 Jan 05 Jun 05 +5
Toll Plaza Planting Jul 05 Nov 05 +4
1-680/Marina Vista Interchange Dec 03 Jan 05 Nov 05 +10 C
1-680/1-780 Interchange Dec 03 May 05 Jun 05 +1
1-680/1-780 I/ C Electrical Completion May 05 Sep 05 +4
South Approach Mar 01 Oct 01 Oct 01 0 Complete
Modify Existing Bridge Jul 05 Jul 08 July 08
Project
New Facility Open to Traffic Jan 04 Dec 06 Dec 06 0
NOTES ACTION
A. BATA approved a $405 million budget adjustment in May 2004 for prior The use of project contingency may be
reported construction difficulties associated with foundation piles and associated required for future cost increases related to
rock sockets, as well as for superstructure design adjustments and additional superstructure construction and support.
support. BATA will continue to review the issues.
B. Caltrans has reported potential change orders due to foundations and differing BATA and Bechtel are reviewing the
site conditions. potential cost increase.

C. Removal of contaminated soil delayed progress on the Marina Vista Interchange.  All contaminated soil has been successfully
removed.
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CARQUINEZ BRIDGE REPLACEMENT

The Carquinez Bridge has carried Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic. The 1958 bridge has
been strengthened under Caltrans’ seismic retrofit
program; the 1927 bridge was identified as being
seismically deficient and is being replaced under the RM
1 program. The Carquinez Bridge replacement project is a
new suspension bridge west of the existing bridges. The
existing 1927 bridge will be demolished after the
completion of the replacement bridge and approaches.
The project incorporates the following features:

m Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane)

m A bicycle/pedestrian lane on the new bridge

Project Photos

Carquinez Bridges

Current Activities:

South Entrance to Bike Path

Vallejo

Existing 1958 Span
(retrofitted)

A
N

miles
0 02 04 06 08 1

0 02 04 06 08 1

S I — — |
kilometers

Existing 1927 Span
(replaced)

Amtrak/Capitrs

Crockett

= On the replacement bridge and north approach contract, traffic was directed onto the new bridge on November 11,
2003. The pedestrian and bicycle path opened on May 15, 2004. Installation of call boxes on the new bridge,
landscaping at the Vista Point, and miscellaneous punchlist, north crosswalk, lane striping and change order work
have been completed. The project was accepted on October 15, 2004. The final estimate is forecast for the end of

November after settlement of all claims.

®  On the south approach and interchange contract, the on-ramp to westbound I-80 opened on December 9, 2003.
Kendall and Rio Del Vista streets re-opened to traffic in early January 2004. The westbound off-ramp opened on
April 22, 2004. The eastbound off-ramp opened on May 24, 2004. Physical contract work was completed on August 6,
2004. Final contract closeout for all work (after plant establishment for landscaping) will occur in September 2006.

= Bid documents are being prepared for demolition of the 1927 Bridge and rehabilitation of the approach deck to the
1958 Bridge. The contract is forecast to be advertised in November 2004.
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

CARQUINEZ BRIDGE REPLACEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct2004) (Oct2004) Variance (7/98 - 09/04) Notes
Capital Outlay Construction
Replacement Bridge and North Approach ~ 213.7 251.7 251.7 0.0 2473 A
South Approach and Interchange 116.0 73.9 73.9 0.0 66.9 A
Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 7.9
1927 Bridge Demolition 16.0 16.0 33.4 174 0.0 B
Other Budgeted Capital 10.6 10.8 8.8 -2.0 6.4
Capital Outlay Support 43.7 114.2 121.1 6.9 108.3 A
Capital ROW 9.6 9.6 11.5 1.9 9.8
Project (BATA) Contingency 16.5 1.9 3.5 1.6
Project Total (a) 433.2 486.3 511.9 25.6 446.5 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Oct 2004) (Oct 2004) Variance Notes
Construction Contract Completion
Replacement Bridge and North Approach Dec 03 Oct 04 Oct 04 0 Complete
South Approach and Interchange (Phase 1) Feb 03 Nov 03 Nov 03 0 Complete
South Approach and Interchange (Phase 2) Aug 04 Aug 04 0 Complete
Maintenance Facility Mar 02 Sep 02 Sep 02 0 Complete
1927 Bridge Demolition Mar 06 Mar 07 Mar 07 0
Project
New Facility Open to Traffic Jan 03 Nov 03 Nov 03 0
NOTES ACTION

A. Potential claims and additional support services costs may increase the total
project cost by an additional $25 million for a total project cost of $512 million.
Bechtel will assist in the review of potential claims and support cost increases on
the project. The results of this review will be included in a future PMP report.

B. A recent check estimate for demolition of the 1927 bridge and deck
rehabilitation of the 1958 bridge indicates a potential cost increase which will
require funds in excess of the current project contingency. BATA plans to
adopt a revised budget after bids are opened.

Caltrans is working with the contractors to
resolve these potential construction cost
increases, and is in the process of submitting
an update of the support budget, which may
require additional funds.

Bechtel is updating its check estimate with
current information provided by Caltrans,
and will advise BATA of its findings.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge time due to traffic and exposure to the marine
provides access - via Interstate 580 - across San Francisco environment. This project will follow the completion
Bay between Marin and Contra Costa counties. Major of the trestle and fender rehabilitation project to avoid
rehabilitation of the bridge was specified in RM 1 to be possible construction conflicts.

eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

West Trestle & Fender
Rehabilitation

Richmond

The first project is to replace the western trestle (low-
rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers. This rehabilitation work is

being combined with a seismic retrofit project. Deck Rehabilitation

The second project is to rehabilitate the existing
concrete deck on the bridge. The cast-in-place
concrete riding surface (deck) has been worn over

Project Photos

Current Activities:

Trestle

Interior Piles Exterior Piles Pile Caps Deck Sections
-I Westbound ‘I Eastbound

Replacement — Looking East
Trestle Progress

The west trestle replacement consists of rebuilding the eastbound and westbound trestles near San Quentin. The
trestles are parallel for most of their length and diverge to carry traffic onto or from the upper or lower deck of the
main bridge. The westbound trestle, serving the upper deck, is 2,844 feet between bents 1 and 29; the eastbound trestle,
serving the lower deck, is 3,635 feet between bents 1 and 37. The trestle replacement consists of installing interior and
exterior cast-in-drilled-hole (CIDH) piles at the mid-span of every other existing 50-foot deck section, installing precast
pile caps under the existing superstructure on the new piles, and closing one trestle at a time at night to remove two of
the existing 50-foot sections and replace them with one new 100-foot precast section.

On the westbound trestle, all pre-cast deck sections have been installed and the exterior barrier rail is complete. On the
eastbound trestle, demolition and exterior pile installation are complete to bent 36 of 37. Working west to east, twenty-
five of 37 pile caps and sixteen of 36 precast deck sections have been installed. Interior barrier rail installation is in
progress on both trestles.

In July, BATA approved a $48.5 million request from Caltrans to accelerate repairs to various deck joints on the bridge
via contract change order to the seismic retrofit contract. By performing the work under a change order, the work will
be completed three years earlier than originally planned. 261 out of 696 deck joints have been repaired.
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BAY AREA TOLL AUTHORITY

RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct2004) (Oct2004) Variance (7/98 - 09/04) Notes
West Trestle and Fender Rehabilitation
Capital Outlay Construction 33.9 57.2 57.2 0.0 42 A
Capital Outlay Support 5.4 2.3 2.3 0.0 1.0 A
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 34.6
Project (BATA) Contingency 6.1 0.0 0.0 0.0

Subtotal 45.4 94.1 94.1 0.0 39.8
Deck Rehabilitation
Capital Outlay Construction 33.0 16.9 16.9 0.0 0.0 A
Capital Outlay Support 9.0 4.0 4.0 0.0 0.5 A
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 11.4 0.1 0.1 0.0

Subtotal 53.4 25.0 25.0 0.0 0.5

Project Total (a) 98.9 119.2 119.2 0.0 40.3

(a) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (July 2004) (Oct 2004) Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Feb 05 May 05 +3 A
Deck Rehabilitation Sep 06 Jul 07 Jan 07 -7 A
Project
New Facility Open to Traffic B
NOTES ACTION
A. Scope of work and funds for the RM-1 and Rehab Programs have been None.

consolidated between the seismic retrofit/trestle/fender/interim deck repairs/deck
joint work and the deck overlay rehabilitation project.

B. The existing facility remains open to traffic during all phases of construction. None.
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BAY AREA TOLL AUTHORITY

SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward A i
Bridge from U.S. Route 101 was widened from four to six N San Mateo/Hayward Bridge

lanes to match the configuration of the high-rise section s X:'rgeew:sgtboun §lanes added

of the bridge. The current project completed the — {o trestle portion)

widening work in this corridor along the low-trestle e

section of the bridge and its eastern approach to Kenzes

Interstate 880. The project includes the following

features:

m  Widening of the low-rise trestle and eastern approach
from I-880 from four to six lanes with shoulders

Eastern Approach Widening
(to accommodate additional
bridge lanes)

m Extension of the existing west-bound HOV lane
one mile west along the eastern approach from
Interstate 880

Foster City

m Construction of a new pedestrian/bicycle
overcrossing of State Route 92

m Expansion of the existing toll plaza

m Improvements to the Hayward Shoreline Interpretive
Center

Project Construction Progress and Photos

Trestle Looking West Mini Toll Plaza

Current Activities:

®  On the bridge-widening contract, construction is complete and both trestles are open to traffic. Caltrans accepted
the contract on March 6, 2003 and is in the process of closing the contract.
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BAY AREA TOLL AUTHORITY

SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct2004) (Oct2004) Variance (7/98 - 09/04) Notes
Widening
Capital Outlay Construction
Widen Trestle 124.8 138.1 139.0 0.9 138.9 A
Widen Roadway 29.2 26.1 25.5 -0.6 25.5
Construct Mini Toll Plaza 4.4 6.3 6.0 -0.3 6.0
Other Budgeted Capital 8.9 8.6 5.5 -3.1 3.5
Capital Outlay Support 15.5 34.4 34.3 -0.1 33.8
Capital ROW 1.5 1.5 0.5 -1.0 0.5
Project (BATA) Contingency 19.3 2.5 0.7 -1.9 A
Subtotal 203.6 2175 211.5 -6.0 208.3
West Approach Planting
Capital Outlay Construction 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0
Subtotal 0.4 0.4 0.4 0.0 0.0
Project Total (a) 204.0 217.9 211.9 -6.0 208.3
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Oct 2004) (Oct 2004) Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 Feb 03 Feb 03 0 Complete
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0 Complete
Widen Eastern Approach Nov 02 Sep 01 Sep 01 0 Complete
Pedestrian Overcrossing Sep 02 Sep 02 Sep 02 0 Complete
West Approach Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Project
New Facility Open to Traffic Dec 02 Nov 02 Nov 02 Complete
NOTES ACTION
A. Final settlement of outstanding claims required utilization of Caltrans has concluded negotiations with the
project contingency. contractor to resolve outstanding claims.
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BAY AREA TOLL AUTHORITY

I-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve \
congestion on the San Mateo-Hayward Bridge and its I-880/SR-92 Interchange i7

. L . Improvement
approaches, RM 1 identified the need to improve and

reconstruct the Interstate 880/State Route 92 interchange.
The project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations. Various alternatives has been
considered and assessed as part of the environmental

process. o 4 Huywu rd \

kilometers

Project Photos

e

Existing Interchange; looking west ' . Alternative H Interchange; looking west

Current Activities:

®  The Federal Highway Administration (FHWA) approved the Final Environmental Impact Statement Report
(FEIS/R) for the project on December 29, 2003. A Record of Decision (ROD) was prepared by FHWA and completed
in July 2004.

®  The Caltrans Project Report was completed on December 31, 2003. Caltrans is currently preparing the plans,
specifications, and estimates (PS&E) for the project. Sixty-five percent PS&E was achieved in April 2004. One
hundred percent PS&E is forecast for January 2005.

®  Right-of-way acquisition (ROW) has started.

®  Construction is forecast to begin in the summer of 2006.

® Based on forecasted cost increases due to escalation and support, the status code for the project cost is "yellow." As
the engineering design progresses, Bechtel will further review the cost estimates. The status code for the project

schedule is "red" due to the delayed environmental approval for the project. BATA staff is reviewing the project
schedule to determine means to accelerate the project.
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Regional Measure 1 Toll Bridge Project

Project Monitoring Program

BAY AREA TOLL AUTHORITY

I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline

Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct2004) (Oct2004) Variance (7/98 - 09/04) Notes
I-880/SR-92 Interchange Improvement
Capital Outlay Construction 70.3 85.2 84.7 -0.5 0.0 A
Capital Outlay Support 20.8 239 35.1 11.2 20.2 A
Capital ROW 8.0 9.9 9.8 0.0 1.6
Non-BATA Funding 0.0 9.6 9.6 0.0
Project (BATA) Contingency 251 53 10.1 48 A
Project Total (a) 124.2 133.8 149.3 15.5 21.8 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (July 2004) (Oct 2004) Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Aug10 +14 A
Project
New Facility Open to Traffic Dec 06 Jun 09 Aug 10 +14 A
NOTES ACTION

A. Later than anticipated approval of the final environmental clearance
documents has delayed project delivery by 14 months. The delay has also
increased the project cost due to lengthened support involvement and escalation.
The forecasted schedule has an aggressive right-of-way clearance schedule of 18

months to clear numerous parcels in the project area.

Bechtel is preparing a check estimate
based on a Caltrans 65% engineering
design and will be reviewing the project

schedule to investigate options to

expedite completion.
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BAY AREA TOLL AUTHORITY

DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the
western approaches to the Dumbarton Bridge. Through
coordination with the City/County Association of
Governments of San Mateo County, two projects were
identified for toll bridge funding:

kilometers

m The first project, sponsored by the City of East Palo
Alto, modified the U.S. Route 101/ University Avenue
interchange. This project was designed to alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

Bayfront Expressway
Widening

m The second project, sponsored by Caltrans, widened
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The six-lane expressway section from
the bridge to University Avenue is reconstructed with
upgraded shoulders and lane widths. The existing
expressway section from University Avenue to Marsh
Road is widened from four to six lanes.

. U.S. 101/University Ave.
\ Interchange

\

Project Photos

Willow Avenue at Bayfront Bayfront at University Avenue

Current Activities:

®  The Bayfront Expressway (SR-84) widening contract was officially opened to traffic on July 29, 2003. Caltrans
accepted the contract on January 15, 2004.

®  The follow-on contract for environmental mitigation at the Ravenswood Triangle area construction is complete. The
work involved wetland reconstruction and habitat restoration for the salt-water harvest mouse. Plant establishment
will continue through April 2007.
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BAY AREA TOLL AUTHORITY

DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct2004) (Oct2004) Variance (7/98 - 09/04) Notes
US101/University Avenue Interchange
Reconstruction (Non-Caltrans)
Capital Outlay Construction 3.8 3.8 3.8 0.0 3.7
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Subtotal 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR84) Widening
Capital Outlay Construction 248 26.5 26.5 0.0 24.7
Capital Outlay Support 4.4 8.6 8.6 0.0 7.9
Capital ROW 1.3 0.2 0.2 0.0 0.2
Project Contingency (BATA) 3.3 0.8 0.8 0.0
Subtotal 33.8 36.0 36.0 0.0 32.8
Project Total (a) 37.6 39.8 39.8 0.0 36.5
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Oct 2004) (Oct 2004) Variance Notes
Construction Contract Completion
US 101/ University Avenue Interchange
Reconstruction (Non-Caltrans) Apr 00 Apr 00 Apr 00 0 Complete
Bayfront Expressway (SR84) Widening Mar 03 Jan 04 Jan 04 0 Complete
Project
New Facility Open to Traffic Mar 03 Jul 03 Jul 03 0 Complete
NOTES ACTION
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS

DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project

Current Budget:

within the overall program.

Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or

minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans
construction contract allotments.

11/2000 Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

01/2001 Current Budget for the Benicia-Martinez Bridge revised to reflect allocations by BATA.

03/2001 Current Budget for the Carquinez Bridge revised by BATA.

1072001 Current Budget for the Benicia-Martinez Bridge revised by BATA.

12/2001 Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised
by BATA.

06/2003 Current Budget for the Bayfront Widening project revised by BATA.

05/2004 Current Budget for the Benicia-Martinez Bridge project revised by BATA.

07/2004 Current Budget for for Richmond-San Rafael Bridge project revised by BATA to reflect

transfer of scope and funds from Rehab Program.
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FOR OCTOBER 2004
BENICIA-MARTINEZ BRIDGE

Regional Measure 1 Toll Bridge Project

Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)

Impacts
Bridge/ CCO o Funding Cost Schedule
Contract Numberl! CCO Description Source? | ($1000's) (Days)
New Bridge 80.22 Partial Deductive Credit for Rock Sockets C -4,000.0
04-006034 80.23 Partial Deductive Credit for Rock Sockets C -3,000.0
109.1 Additional Funds for Supplement 0 C 1,000.0
(Pile Remediation)
110.2 Additional Funds for Supplement 0 C 3,000.0
(Construction Joint Preparation) ??
129.0 Radius Edges for PTFE Bearings C 3.7
Subtotal -2,996.3
Toll Plaza 67.0 Add dowels and Window Revision @ LLC C 5.3
04-006044
Subtotal 5.3
MV/680 Interchange 26.2 "WR" Cut-off Wall Revision/Pipe Piling C 509.7
04-006054 48.0 Import Borrow - S2BWL C 26.9
49.0 Shoring Modification from CCNB Line - C 24.0
Sta. 95+40 to 96+10
Subtotal 560.6
680/780 Interchange No Approved Change Orders for
04-006064 October 2004
Subtotal
32_%B%$gproach Contract is Complete
Totals for
October 2004 -2/430.4 0

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)

S = Supplemental work

C = Construction contingency
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR OCTOBER 2004
CARQUINEZ BRIDGE

Impacts

Bridge/ CCO L Funding Cost
Contract Numberl CCO Description Source? ($1000's) Schedule

Carquinez Bridge No approved change orders for October 2004.
Replacement

04-013014

Subtotal

Crockett Interchange No approved change orders for October 2004.
04-013054

Subtotal

Maintenance Contract is complete
Facility
04-013084

Subtotal

Totals for
October 2004

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)

S = Supplemental work
C = Construction contingency
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APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge
summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation
assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline  Current Current Expended!
EA Budget  Budget Forecast Net to Date
Number Jun-00 Oct-04 Oct-04  Change (7/98 - 09/04) Note

Northern Bridge Group
Project 2003 - New Benicia-Martinez Bridge

South Approach
Capital Outlay Support 00609x 3.5 3.6 3.6 0.0 3.6
Capital Right of Way 006099 7.0 7.7 7.7 0.0 7.2
Capital Outlay 006094 6.0 7.0 7.0 0.0 6.6
Total South Approach 16.5 18.4 18.4 0.0 17.5
New Bridge
Capital Outlay Support 00603x 31.9 84.9 84.9 0.0 52.0
Capital Right of Way 006039 41 8.4 8.4 0.0 1.0
Capital Outlay 006034 247.3 644.9 644.9 0.0 386.6
Non-BATA Funding 0.0 10.1 10.1 0.0 8.5
Total New Bridge 283.3 748.4 748.4 0.0 448.1
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 11.9 11.9 0.0 11.6
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 228 243 243 0.0 15.6
Total Toll Plaza & Admin. 29.1 36.2 36.2 0.0 271
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 18.2 18.2 0.0 16.6
Capital Right of Way 006059 74 2.0 2.0 0.0 2.0
Capital Outlay 006054 43.2 51.5 51.5 0.0 37.8
Total I-680/MV I/C 61.4 71.7 71.7 0.0 56.4
I-680/1-780 Interchange
Capital Outlay Support 00606x 18.7 24.8 24.8 0.0 223
Capital Right of Way 006069 1.7 1.7 1.7 0.0 1.6
Capital Outlay 006064 80.8 54.7 57.0 2.3 42.7
Non-BATA Funding 0.0 20.9 20.9 0.0 12.8
Total I-680/I-780 1/C 101.2 102.2 104.4 2.3 79.4

1 Unaudited
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Oct-04 Oct-04 Change (7/98 - 09/04) Note

Project 2003 - New Benicia-Martinez Bridge (cont'd)

Other Budgeted Capital (a)
Capital Outlay Support 71 12.1 12.1 0.0 42
Capital Right of Way 0.9 0.5 0.5 0.0 0.0
Capital Outlay 28.1 30.5 30.5 0.0 2.2

Total Other Budgeted Capital 36.1 43.1 43.1 0.0 6.5
Total Capital Outlay Support 782 155.6 155.6 0.0 110.3
Total Capital Right of Way 211 20.4 20.4 0.0 11.8
Total Capital Outlay 428.2 813.0 815.2 2.3 4915
Non-BATA Funding 0.0 31.0 31.0 0.0 21.3
Project Contingency (BATA) 58.4 37.8 35.6 -2.3

Total New Benicia-Martinez Bridge 586.0 1,057.8 1,057.8 0.0 634.9

Project 3002 - Carquinez Bridge Replacement

Replacement Bridge and North Approach (b)
Capital Outlay Support 01301x 17.7 66.8 66.8 0.0 66.8
Capital Right of Way 013019 3.0 3.0 3.4 0.4 3.3
Capital Outlay 013014 213.7 251.7 251.7 0.0 247.3
Total Replacement Bridge and 234.4 321.5 321.9 04 3174
North Approach
South Approach and Interchange ©
Capital Outlay Support 01305x 227 315 31.5 0.0 31.3
Capital Right of Way 013059 5.0 5.0 5.1 0.1 49
Capital Outlay 013054 116.0 73.9 739 0.0 66.9
Total South Approach & I/C 143.7 110.3 1104 0.1 103.1
Maintenance Facility Phase I & II (d)
Capital Outlay Support 0.7 51 45 -0.6 44
Capital Right of Way 1.6 1.6 1.6 0.0 1.5
Capital Outlay 7.0 8.1 8.1 0.0 7.9
Total Maintenance Facility Ph I & II 9.3 14.8 14.2 -0.6 13.8
Demolition - 1927 Bridge
Capital Outlay Support 01309x 2.0 9.0 16.0 7.0 4.6
Capital Right of Way 013099 0.0 0.0 0.3 0.3 0.0
Capital Outlay 013094 16.0 16.0 33.4 17.4 0.0
Total Demo - 1927 Bridge 18.0 25.0 49.7 24.7 4.6
Notes

(a) Includes EA 00601*, 00608* 0060A*, 0060C*, 0060E*, 0060F*, 0060G*, 0060H*
(b) Includes EA 00453*, 01301*, 01303*, 01304*

() Includes EA 01302* 01305*, 04700*

(d) Includes EA 00607%, 01308*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Oct-04 Oct-04 Change (7/98 - 09/04) Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

Other Budgeted Capital (e)
Capital Outlay Support 0.6 1.8 22 0.4 1.3
Capital Right of Way 0.0 0.0 1.1 1.1 0.0
Capital Outlay 10.6 10.8 8.8 -2.0 6.4
Total Other Budgeted Capital 11.2 12.7 12.1 -0.6 7.6
Total Capital Outlay Support 43.7 114.2 1211 6.9 108.3
Total Capital Right of Way 9.6 9.6 11.5 1.9 9.8
Total Capital Outlay 363.3 360.5 375.8 15.3 3284
Project (BATA) Contingency 16.5 1.9 3.5 1.6
Total Carquinez Bridge 433.2 486.3 511.9 25.6 446.5
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation ()
Capital Outlay Support 0438Ux 54 2.3 2.3 0.0 1.0
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 57.2 57.2 0.0 42
Non-BATA Funding 0.0 34.6 34.6 0.0 34.6
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total R-SR Bridge - West Trestle and 45.4 9.1 94.1 0.0 39.8
Fender Rehabilitation

Project 4002 - Richmond-San Rafael Bridge - Deck Rehabilitation

Capital Outlay Support 04152x 9.0 4.0 4.0 0.0 0.5
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 16.9 16.9 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 114 0.1 0.1 0.0

Total R-SR Bridge - Deck Rehab 53.4 25.0 25.0 0.0 0.5
Richmond Parkway (Non-Caltrans)
Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Outlay non-Caltrans 59 59 59 0.0 3.9 (8)

Total Richmond Parkway 5.9 5.9 5.9 0.0 3.9
Total Northern Bridge Group 1,123.9 1,669.1 1,694.7 25.6 1,125.6
Notes

(e) Includes EA 01306* 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X*
(f) Includes EA 04382* 04383*, 0438U*
(g) Total reimbursements made to the City of Richmond for current allocation.
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget  Forecast Net to Date
Number Jun-00 Oct-04 Oct-04 Change (7/98 - 09/04) Note

Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening

Widen Trestle
Capital Outlay Support 04501x 7.9 21.3 21.3 0.0 214 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 138.1 139.0 0.9 138.9
Total Widen Trestle 132.7 159.4 160.3 0.9 160.3
Widen Roadway
Capital Outlay Support 04503x 43 6.0 6.0 0.0 6.0
Capital Right of Way 045039 1.0 0.0 0.0 0.0 0.0
Capital Outlay 045034 29.2 26.1 255 -0.6 25.5
Total Widen Roadway 34.5 32.0 31.4 -0.6 31.4
Construct Mini Toll Plaza
Capital Outlay Support 04502x 1.7 24 24 0.0 24
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045024 44 6.3 6.0 -0.3 6.0
Total Mini Toll Plaza 6.1 8.6 8.4 -0.3 8.4
Other Budgeted Capital (i)
Capital Outlay Support 1.6 47 47 0.0 41
Capital Right of Way 0.5 1.5 0.5 -1.0 0.5
Capital Outlay 8.9 8.6 5.5 -3.1 3.5
Total Other Budgeted Capital 11.0 14.8 10.7 -4.2 8.2
Total Capital Outlay Support 15.5 34.4 34.3 0.0 33.8
Total Capital Right of Way 1.5 1.5 0.5 -1.0 0.5
Total Capital Outlay 167.3 179.1 175.9 -3.1 173.9
Project (BATA) Contingency 19.3 2.5 0.7 -1.9
Total San Mateo-Hayward Bridge 203.6 217.5 211.5 -6.0 208.3
Widening

San Mateo-Hayward Bridge - West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0

Total SM-H Bridge West Approach 04 0.4 0.4 0.0 0.0

Replacement Planting

Notes:
(h) Includes EA 04501*
(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507*, 04508*, 04509*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Oct-04 Oct-04 Change (7/98 - 09/04) Note

I-880/SR-92 Interchange Improvement G)
Capital Outlay Support 23317x 20.8 23.9 35.1 11.2 20.2
Capital Right of Way 233179 8.0 9.9 9.8 0.0 1.6
Capital Outlay 233174 70.3 85.2 84.7 -0.5 0.0
Non-BATA Funding 0.0 9.6 9.6 0.0
Project (BATA) Contingency 251 53 10.1 4.8

Total I-880/SR-92 I/C Improvement 124.2 133.8 149.3 15.5 19.8

Dumbarton Bridge West Approach Projects
US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 3.8 3.8 3.8 0.0 3.7 (k)
Total US-101/University Avenue 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR-84) Widening @
Capital Outlay Support 00487x 4.4 8.6 8.6 0.0 7.9
Capital Right of Way 004879 13 0.2 0.2 0.0 0.2
Capital Outlay 004874 24.8 26.5 26.5 0.0 24.7
Project (BATA) Contingency 3.3 0.8 0.8 0.0
Total Bayfront Expressway (SR-84) 33.8 36.0 36.0 0.0 32.8
Total Southern Bridge Group 365.7 3914 400.9 9.5 266.6
Notes:

() Includes EA 01601* and 01602*
(k) Total reimbursements made to the City of East Palo Alto for current allocation.
(I) Includes EA 01511* and 01512*

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title
costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,
construction contingencies, and external third party agreements.
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Appendix D - Construction Photos

s |
w Bridge — Pier Table 5

Benicia Ne

Marina Vista Mainline — Lightweight Concrete Fill
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BAY AREA TOLL AUTHORITY

Appendix D - Construction Photos (cont’d)

Benicia-Martinez Toll Plaza — Canopy Frames

= iy e | s
1-680 Northbound — Superstructure Falsework/Formwork

Temporary 1-680 Northbound — Prior to OTT
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